Facilities & Experimental Support Group
Weekly work Schedule
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Job
Code
CEC

CEC
ECX
FES
PHNX
G2
PHNX
FES
STAR
CAD
AGS
CAD
NSLS
EBIS
ELNS
FES
CAD
AGS
AGS
CEC
RHIC
CEC
ECX
AGS
CAD
AGS
AGS
AGS
FES
FES

RHIC
RHIC
CEC
ELNS
AGS
CEC
ECX
G2
FES
AGS
FES
AGS

Phase

Maintenance
Maintenance
Construction
Construction
Construction
Dismantle
Exp. Constrct
Construction
Exp. Constrct
Construction
Construction
Exp. Constrct
Exp. Constrct
Exp. Constrct
Construction
Maintenance
Miscellaneous
Construction
Exp. Constrct
Construction
Construction
Construction
Construction
Construction
Construction
Maintenance
Exp. Constrct
Exp. Constrct
Exp. Constrct

Exp. Constrct

Exp. Constrct
Exp. Constrct
Exp. Constrct
Construction
Construction
Construction
Construction
Dismantle

Exp. Constrct
Construction
Construction

Construction

Serial
Number
9791

9792
9776
8550
9786
9671
9894
8898
9709

9202013
9838

71913
1

7122013
8845
4942
3434

703
123
617
905
8
906
621
931113
1224
813
103
9810
9172

516
9711
9642
9783
8390
9788
8890
8567

6282013
8657
9568
8872

Open Jobs pyline)

Group

Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Survey

Survey

Survey

Survey

Survey

Survey

Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician

Electrician

Electrician
Electrician
Electrician
Electrician
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging

Description

Install anchors

Secure deck plate

Anchor stands

Building 967

Scaffold removal

Remove control room

Gates & handrails

Assist Riggers

Extend hand rails

LCH magnet survey

Survey D5

112 Mhz. cavity

NSLS-1I Survey

Survey EBIS

mag mesure set up

PMs Emerg. Gen. 1000-P & 1005-S
Misc. AGS/RHIC

Replace rusted tray arms (912)
Electrical upgrade @ F21/ F22
Install / Wire safety contactor
1010A IR install outlets

1002 reconfig unistrut

ERL - power "move and cool" units
928 replace Siemens UPS
Remove outlet - ITD

1002 Maint. Issues

LINAC chipmonk 5/6, 6/7, 8/9
atr replace dp4w

Supply emerg. Power to PA racks

Nor. / Emerg. Power to target desk
circuits

1004 tray 899 to IR port

Electric carts

Resume outdoor cable tray installation
Conduit bushing

Remove B-prime beamline (HP)
Mover buncher cavity

P.U. parts @ 479

Move table, clean room & chambers
Crane PM's

Remove C6 C8 beam stop

Steel yard

Move panels

Issue Date

9/20/2013
9/20/2013
8/30/2013
9/20/2013
9/13/2013
7/12/2013
3/1/2013
9/20/2013
7/26/2013
9/20/2013
8/30/2013
7/19/2013
2/6/2009
7/12/2013
8/2/2013
5/28/2004
8/1/2003
9/6/2013
2/3/2012
9/20/2013
9/13/2013
9/20/2013
9/13/2013
9/6/2013
9/13/2013
8/9/2013
8/16/2013
8/2/2013
8/9/2013
4/6/2012

8/16/2013
7/26/2013
6/7/2013
9/13/2013
11/16/2012
9/20/2013
9/20/2013
9/20/2013
6/28/2013
8/9/2013
3/29/2013
9/20/2013

Week of:

Monday, September 23, 2013

Originator

Folz
Folz
Phillips
Pendzick
Phillips
Benante
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Folz
Pendzick
Folz
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick

Pendzick
Pendzick
Folz
Phillips
Pendzick
Folz
Phillips
Benante
Pendzick
Pendzick
Pendzick
Pendzick
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Job
Code
AGS

AGS
RHIC
FES
RHIC
AGS
ECX
RHIC
AGS
ECX
CEC
STAR
CEC
CEC
CEC
AGS
ATR
ECX
FES
FES
ELNS
AGS
CAD
ELNS
CEC
AGS
AGS

CAD
AGS
CAD
AGS
NSRL
AGS
STAR
ATR
CAD
FES
AGS
AGS
AGS
ELNS
AGS
AGS
AGS

Phase

Dismantle

Exp. Constrct
Exp. Constrct
Construction
Maintenance
Maintenance
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Exp. Constrct
Exp. Constrct
Dismantle

Dismantle

Construction
Construction
Maintenance
Construction
Construction
Construction

Construction

Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Maintenance
Construction
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Construction
Maintenance
Maintenance

Maintenance

Serial
Number
22213

71913
9760
8897
9815
8563
8662
9732
8867
8661
9797
8734
9790
9799
9800
8893
8730
8626
8536
8641
8846
8879
8895
9782
9793
8857
8863

8213
4617
8361
8849
8896
8866
8891
8892
8894
523
96
1221
813
507
910
610
916

Group

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service

Electronic
Services

Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

Remove pumps

Assist AGS

PHENIX shielding

Platform (west side target building)
Rig air compressor @ 1012

Rig AHU @ 928

Remove VTF top plate

Check carts

Load intermodal

Remove top plate / place dewer
Cathode cart and 500 cavity 905 to 1002
Prepare for STAR roll in

Install racks

Assemble RF coax

4 powr supply cabinets

Cut water cooled buss

ATR Check out

Assemble butter dish

Sort cables

cut stands

p.s mods

tune jump mods

Escort tree cutters

Blue solenoid jumpers

Set up accelerometer

tune jmp. PS mods

Mod. power supply 907 for testing Ele.
Boards

Build chassis - Ba jon

Assist RF

Assist Instrumentation (shift work Joe D.)
Tune jump reg. timimg card

Check interlocks RP11 & RD13
OPPIS - testing

STAR power supplt maint.

ATR line power supply maint.

Escort weed wackers

WATCH

7835 manifold up grade

RFMG install choke cir. Pump

M.M. ring repair flange conections
h/w mps sig at 1010

FPQ pump repair

Main Magnet E-vap cooler #3 repair

RFPA E vap cooler #3 repair

Issue Date

2/22/2013
7/19/2013
8/16/2013
9/20/2013
8/16/2013

9/6/2013
9/13/2013
9/20/2013
9/13/2013

9/6/2013
9/13/2013
9/20/2013
9/20/2013
9/13/2013
9/13/2013
9/20/2013
7/12/2013

5/3/2013
4/26/2013
5/24/2013

8/2/2013

7/3/2013
9/20/2013
9/13/2013
9/20/2013
8/23/2013

9/6/2013

8/16/2013
3/21/2008
8/16/2013
8/9/2013
9/20/2013
9/6/2013
9/20/2013
9/20/2013
9/20/2013
5/18/2007
9/6/2013
12/21/2012
8/16/2013
5/10/2013
9/13/2013
6/28/2013
9/20/2013

Originator

Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Phillips
Folz
Pendzick
Folz
Folz
Folz
Pendzick
Phillips
Phillips
Pendzick
Pendzick
Rosas
Pendzick
Pendzick
Phillips
Folz
Pendzick
Pendzick

BaJon
Zaltsman
Pendzick
Rosas
Pearson
Pendzick
Pendzick
Rosas
Pendzick
Scaduto
Pendzick
Scaduto
Pendzick
Scaduto
Pendzick
Scaduto

Pendzick
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Line Days Job
Code
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146 1| s
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Phase

Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance

Maintenance

Serial
Number
711

97
509
107
812
917
703

74
915

79

Group

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

LINAC pump repair

928 chiller installation

905 DI

Upgrade PLC display & history
ATR cooling H/U (old SEM)
Replace bag filters

LINAC cavity PLC repair

TWR 7 cleaning

Hu AC unit

Grease motors

Issue Date

7/26/2013

9/6/2013
5/17/2013
1/11/2013
8/16/2013
9/20/2013

7/3/2013

7/3/2013
9/13/2013
7/12/2013

Originator

Pendzick
Pendzick
Scaduto
Scaduto
Pendzick
Pendzick
Scaduto
Pendzick
Phillips
Pendzick
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